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25 WMAR 1971

MEMORANDUM FOR: Deputy Director for Plans
SUBJECT : CS Historical Program

REFERENCE : DD/P 1-1252 dated 16 March 1971

The CI Staff has one senior officer assigned to the history
project on a full time basis, Research and drafting on the first
ten years of the catching-up phase have been substantially com-
pleted, and research is under way on the second ten years. Based
on the progress made to date, the CI.Staff plans and expects to
meet the 31 December 1971 deadline.

25X1A9a

cting ie
Counter Intelligence Staff
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MEMORANDUM FOR: Assistant Deputy Director for Plans

ATTENTION: Executive Secretary, CS Historical Staff
SUBJECT: CA. Staff Historical Program
REFERENCE: DD/P 1-1252, March 16, 1971, Subject

CS Historical Program

A realistic review of the status of the CA Staff Historical
Program indicates that under existing circumstances it is
unfortunately unlikely that we will be able to meet the 31 December
1971 deadline for completion of the program. Nonetheless, we are
continuing to pursuc the program with writcrs and rescarchers
available to an at this tine, and should other competent personnel
become available they will be assigned to contribute to an carly
completion of our commitment. A case by case summary of the
situation follows:

a. %ﬁ%(tlﬁ%aof CA Staff and Predecessor Organizations
(z.242): I i: v orking full time on this history,
which will be presented in two parts, a history of the I, O.
Division 1952-1962, and a history of the PP/CA Staff 1952~
1967, It is anticipated that the first draft of the I,O,. history
will be completed in April, and that the PP/CA history will
be completed in the fall of 1971,

25X1X4 1, _(2. 243): The size and complexity

of this activity, coupled with the absence of an appropriate
writer, has led us to initiate preparation of an annotated
bibliography of pertinent documents and a chronology of major
events, At such time as a writer is identified, this preliminary
research will provide most of the necessary documentation to
write the narrative history, _ is working part-
time on collection of the documentary material,

25X1A%9a

CA 71~343

£hel
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25X1X4 25X1A%9a

e “(z.zw I - oo
full-time on tnis nistory. As he plans to retire at the end

of May, he anticipates completing the paper by that time.
- 25X1X4 *
a. I - -<°); & ©orP
hensive outline of this history was completed during 1970,
but the contract writer wmn it found he could
not complete the writing. is assigned part- 25X1A93
time to write this paper, but it is unlikely that with the time )

available to her she can complete the history before the
December deadline.

XA 25X1A9a
.. I > N

working on this history on a part-time contract in March
1971. He is undoubtedly the best qualified person to write
this history, and we anticipate a highly competent result,
but it will, completed before December 1971,

vy Cb ¢ R

;. I C ZT): P

the absence of a qualified writer, this history is inactive.

Because it is an important part of the CA Staff history, we

still hope find an appropriate writer. '
AL hope JaAka ™" P

- I, - -

A draft history of this activity was preparedin 0 but
wa.s not acceptable to the staff. The writer has since been
reassigned to another component and no other writer is
immediately available to re-write.

20X1X4

n. [ - 249): Tbie
history is inactive and probably will remain so. However,
some indication of the history and importance of these
activitics will be included in the overall history of I.O.

Divi sion.25x1 X4 25X1A9a

i [ (- 2 2): NG
on this history full time for about a year prior to her
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reassignment in February 1971, At the present time

she estimates that 75% of the basic text in first draft is
completed and hopes to complete it by June, working
part-time. Editing, re-writing, and preparation of
annexes will require additional time, and it is anticipated
that the December deadline will be met.

25X1A9%9a

Chief
Covert Action Staff
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23 March 1971

MEMORANDUM FOR: CS Historical Board
SUBJECT: _ CS Historical Program (FI Staff)
REFERENCE : A/DDP memo, same subject, dated 16 March 1971
1. fhe FI Staff has reviewed the status of its historical
program and has concluded that it cannot realistically expect to
meet the 31 December 1971 deadline, though it will continue making
strenuous cfforts to do so. The program suffered a serious sct-
back when the first Historical Officer retired after a prolonged
illness and his successor, with no overlap, had to make a new
start almost from scratch.
2. With continued effort, it is anticipated that the job
may be completed by 31 March 1972, as the program now appears to

25X1A%9a

be on a solid footing.

Deputy Chief
Foreign Intelligence Staff

..... » i
Qi Bzl gy aﬁommi
i ingredtng aoe
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e
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MEMORANDUM FOR: Clandestine Service Historical Board

ATTENTION : Mr. - 25X1A9a

SUBJECT : Status of CCS Historical Program

1. This memorandum is in reply to DD/P 1-1252,
dated 16 March 1971, to CS Division and Staff Chiefs
requesting a progress report on the historical program,

2. The basic CCS historical document "Organization
and Functions of (CCS" (Project No. 2.251) has been com-
pleted and delivered to the CS Historical Board for
publication. An annex “The * Project" (Project
No. 2.2583) is in final form awaiting CCS release for
bublication. We expect to release it within the next
few weeks.

3. CCS will meet the 31 Bgﬁﬁ%@ﬁf 1971 deadline.

Chief, Central Cover Staff

N{M
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i RID-71/31
: 25 March 1971

- 25X1A9%9a
MEMORANDUM FOR: Mrf.-- CS Historical Board
SUBJECT : CS Historical Program

REFERENCE : DD/P 1-1252, 16 March 1971, Same Subject

1. The RID history writing program is in relatively
_gqqd shape.’ Te% out of eleven histories have been completed.
2. Although a writer has not as yet been assigned, a
positive effort will be made to complete the final paper

by the 31 December deadline. 25X1A9a

Chief, RID/
/,
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25 March 1971

MEMORANDUM FOR: Assistant Deputy Director for Plans

VIA: Executive Secretary, CS Historical Board
SUBJECT: f CS Historical Program
REFERENCE : . DD/P Memo 1-1252, 16 March 1971, Same

. Subject

1. Africa Division is happy to report that over
the last six months substantial progress has been made
on its Historical Program. During that period four
histories have been published and work is proceeding
actively on three more. A realistic completion date
for the histories duec under the "catch-up' phase of
the program is now March 1972 instead of late 1972, as
had been the case previously. Among the completed

25X1A6a histories are those of such important stations as

I /o7c other major stitions
scheduled for completion well before the end of the
current year are. [ 25X /G2

2. Three full-time writers are assigned to the
Africa Division Historical Program at the present time.
One of these writers intends to retire on 31 October
1971, but a senior CS officer, with good field experience
and some writing ability is scheduled to enter on duty
with the section in August 1971. Provided these writers
are able to continue without interruption at their
present rate of production, it is felt that the comple-
tion date mentioned in paragraph 1 above can be met.

3. The regular quarterly report, showing the
exact status of the Africa Division Historical Program
as of 31 March 1971, is attached hereto.

25X1A%9a

Att: A.N.

7
I s ey
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Al amuthors awe in full~time status,

Mr. I C*pects to EOD with AF/EO  25X1A9a
Aug 3. | "

yiss [ exvects to votire 81 Oct 71, 25X1A9a

per memo of 28 Mawreh 1971 to CSHB, Dar eﬁ Salaam‘
hes been dropped from the 1ist of histories to

be written in the catch-up phase.
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o 80 WAK 1971

MEMORANDUM FOR: c$ Historical Board

smwnroy - - [

SUBJECT Eﬁropean Division Historical Program

1. A review of the EUR Division Historical Program
indicates that very substantial progress in the program has
beew under the able direction of Mr. *

Mr. will be retiring in June 1971, but approval has
been requested for him to remain on contract status to
oversee the completion of the current program. His overall
guidance is believed essential at this stage of the program.

2.  With the exception of the overall Division History
which is now in the "inactive' category, we hope to complete
all current projects by the 31 December 1971 deadline. Efforts
will be made to assign qualified officers to work with and help
complete the work already partially completed by the research
assistants working full-time on the I Station
histories.

25X1A9a

ie
European Division

SECRET.
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-29 March 1971
MEMORANDUM FOR: Assist2ant Deguty Director for Plans
ATTENTION: Mr. CS Historical Board

203 gBuﬂdmg
1A6a

SUBJECT: Status of FE Division Historical Program
REFERENCE: DD/P 1-1252, 16 Maxrch 1971

1. Since the inauguration of the CS Historical Program, the FE
Division has published histories on four Stations, two major Bases, and
thirty-one historical monographs. Attached is a list of the published
monographs and the following is a tabulation of the published Station and
Base histories:

Title 25X1A%a Author Date

- -
25X1Aba

2. Additionally, the final draft of the hlstory is ready
for submission to the Historical Board and the rait o ird Force History
is being revised at the request of the Board. Both of the fore going will be
completed before late summer 1971. The following six histories are in pro-
gress and final drafts should be in the hands of the Historical Board prior to
1 September 1971: .

July 1967
Nov 1970
Jan 1969
June 1970
April 1966
Nov 1966

Title Author :
25X1A6a : o - - . 25X1A9%9a
: ' (continued)
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25X1ABa - Tite | ~ Author

25X1A6a DBX1AGE

3. FE Division has petitioned the CS Histbriceﬁ%&ﬂaﬁ? et‘o concur in
the elimination of the requirement for histories of the
Stations. Since both are general support Stations, they do not warrant separate
analytical historical treatment. To complete ourl ‘catch-up phase (1945-1965)",
the Division nceds to get started on the remaining Station histories on| I 25X 1 A6a
I T Division has identified
writers for the e histories. We
plan to begin work on these by late summer 1971, and expect to submit final
drafts by 31 December 1971. The Division has not been able to locate a
suitable writer for th history, and therefore, will request an
extension beyond the 31 December deadline for the2 gstéy&iggion of same.

4. In summaxry, with the exception of the NN s ory,
FE Division expects to substantially complete its "catch-up phase" by
31 December 1971. We regret that we are a bit behind schedule, but steps
have been taken to effect a more concerted effort in the time remaining.

25X1A9%a

Attachment: List of published monographs

Distribution: 25X1A9a
Orig & 1 - ADDP w/att
2 - Mr. CS Historical Board w/att
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MEMORANDUM FOR: Executive Secretary, CS Historical Board
SUBJECT: NE Division Historical Program

REFERENCE: DDP 1-1252, dated 16 March 1971

l. The current status of the NE Division Historical Program is
as follows:

a. ACTIVE. Research on principal
Station personnel and their assignments
has been completed, Basic research
on Station activities, projects and
operations has been completed. Miscel-
laneous research remains,

25X1A6a

b. INACTIVE,

Ce INACTIVE,

INACTIVE, 4

ACTIVE. Research on all officers and their 3
assignments has been completed. Key traffic
on liaison relationships has been colleddedq pBa

Co

f, ACTIVE. Some materials concerning

have been collected, These documents deal

move, ey trallic has been collected 25X1ABF

e liaison relationships with 25X1A64
[«

ACTIVE. All research is complete and
writing has begun,

ge

INACTIVE,

/// .
/
y
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25X1A6a

ACTIVE. Research on personnel is complete.
Research on operations for the period of
1958-1965 continues., A background introduction
‘has been written.

ACTIVE. Research on personnel who served
at the Station has been completed. Research
for the period 1958-1965 is continuing.

- ACTIVE. Personnel research has been
completed. Operations research continues.

.. In covering the background to operations, a
first draft has been written on History and
Internal Politics, Foreign Relations, and’
the Communist Party of . A first draft
on th from September 1945 to
its termination has been written.,

25X1A6a
25X1A6a

INACTIVE.

ACTIVE. Research is complete and writing
has been started.

INACTIVE.

ACTIVE. Some research remains to be done.
An ‘introduction has been completed. A new
outline is underway, and the old draft is being
completely revised and additions made to it.

2. Operational priorities and a resultant almost total dearth of qualified
personnel who could be as signed to historical duties have made it extremely
difficult for the NE Division to give as much time and effort to the historical
program as would be required to meet the 31 December 1971 deadline. However,
as noted during the recent meeting concerning the historical program between
representatives of the Historical Staff and the NE Division, the NE Division
does wish to get on with this program, and it has taken the following steps

to speed up QB%;}\A(g&ilom

A, Mr .m, the Chief of the NE Division's Intelligence
‘ Stafi, NE Historical Officer, has been assigned
25X1A6a to historical work full time., He will complete as much as

possible of the _ Station history before his retirement
in April 1971.
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25X1A6a
Ce.

25X1A9a
25X1A6a °°
25X1A6a  E.
F,
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25X1A9a

Mr ._, who was temporarily transferred from the
historical staff to a priority CE project, will be reassigned to
the historical staff as soon as possible, He will write the . 25X1A6a
I history. Some research and writing has already

been done, 25X1A9a

e s. [ of the N= Oper&Xdns Sibif is being assigned
to the NE Historical Staff to write the history.
Research is virtually complete and Mrs, long experience
with Greek operations both at Headquarte the field, coupled

with her abilities in the research and writing fields, should enable
her to meet the 31 December deadline,

A9a ' .
Mr, of the NE Historical Staff is currently writing
the history, This should be complete by 31
Decem '
ecemBEtAga

Miss of the NE Historical Staff i8 now writing the

histo n. This too should be complete by
31 December,

25X1A9a _ :
Mr, who was assigned on a temporary basis from the

NE Historical Staff to the South Asian Task Force, will be re-
assigned to the NE Division Historical Staff in theo summer of 1971,

£ ‘

3
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MEMORANDUM FOR: CS Historical Board
: Attention: Mr. Dibble

SUBJECT: SB Historical Program

REFERENCE: DDP Memorandum 1-1252, March 16, 1971

1. Projects. SB Division is responsible for a total
of 27 historical papers, of which six have already been
published. Six more are essentially complete, and are under-
going editing and review by appropriate Division components
‘prior to submission to the CS Historical Board. Of the
remaining fifteen, three are within about one month of comple-
tion, three are temporarily dormant pending.the assignment
of new officers, and the rest are under way. The three
dormant papers are relatively simple, and a start has been
made on themn, ,

2. Personnel. The SB Historical Staff currently
consists of a chief, ten full time historical writers, an
editor/research assistant, and a secretary. One other writer
is not assigned to the staff but is working full time on a
special history (CI). The staff is losing two writers who
have just been reassigned following completion of their projects,
but will be picking up three new writers who are rotating back

from overseas assignments in the next four months.

5. It is the policy of this Division to assign officers
to history writing on a full time basis whenever possible,
but to .give them piecework tasks with definite goals and a
specific time framework in which to complete them.

4. Barring unforeseen developments, it is anticipated
that SB Division will complete its assigned projects by {)
31 December 1971,

25X1A9a

1e
Soviet Bloc Division
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